

Public

MHHS Joint CCDG/AWG Subgroup

Work Plan

6 May 2020
ELEXON & Ofgem

ELEXON

Scope & Deliverables of the joint CCDG/AWG sub group

The purpose of the sub group

The purpose is to identify the business requirements for data exchange required by the AWG to complete the interface specifications for the TOM services set out by the DWG and the CCDG. The work is a reflection of the detailed design as agreed by the CCDG.

1. Identify the data items to be exchanged between the TOM services
2. Identify the conditions which trigger the data exchange
3. For security, identify the roles that are responsible for generating and processing the data (with the exception of registration services)

The Deliverables

- Create the data spreadsheets for:
 1. Registrations services to/from metering services (MSS MSA UMSO)
 2. Registrations to/from data services (SDS ADS UMSDS)
 3. Registrations services to/from BSC Central Settlement Services
 4. Data services to/from BSC Central Settlement Services (SDS to BSC, ADS to BSC, UMSDS to BSC)
 5. Metering services to/from the Smart Data Services (MSS to SDS)
 6. Metering Services to/from Advanced Data Service (MSA to ADS)
 7. Metering Services to/from Unmetered Supplies Data service (UMSO to UMSDS)

Plan for the CCDG/AWG Subgroup

April	May	June	July
<p>Deliverable 1 - Registrations services to metering services (MSS MSA UMSSO)</p> <p>4 weeks As far as possible without CCDG agreement on detail design</p>	<p>Deliverable 2 – Registrations to data services (SDS ADS UMSSDS)</p> <p>4 weeks As far as possible without CCDG agreement on detail design</p>	<p>Deliverable 4 – Data services to BSC Central Settlement Services (SDS to BSC, ADS to BSC, UMSSDS to BSC)</p> <p>4 weeks Reviewed & accepted by CCDG and handed to AWG</p>	<p>Deliverable 6 – Metering Services to Advanced Data Service (MSA to ADS)</p> <p>4 weeks Reviewed & accepted by CCDG and handed to AWG</p>
	<p>Deliverable 3 – Registrations services to BSC Central Settlement Services</p> <p>4 weeks As far as possible without CCDG agreement on detail design</p>	<p>Deliverable 5 – Metering services to the Smart Data Services (MSS to SDS)</p> <p>4 weeks Reviewed & accepted by CCDG and handed to AWG</p>	<p>Deliverable 7 – Metering Services to Unmetered Supplies Data service (UMSSO to UMSSDS)</p> <p>4 weeks Reviewed & accepted by CCDG and handed to AWG</p>
	<p>AWG reviews Registration to/from Metering Services spreadsheet</p>	<p>Format of deliverables reviewed/introduced to the CCDG</p>	<p>Deliverables 1, 2 & 3</p> <p>Revisited to bring them in line with CCDG's agreed detailed designs. Reviewed and accepted by the CCDG and handed to the AWG</p>

