

Design Working Group: Stage 2 milestones and interaction with Ofgem SCR milestones										
(P) = Provisional	2019									
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Design Working Group activities										
DWG Meeting 14 (agree final TOM requirements & initial transition overview)	15									
ELEXON delivers requirements & high-level transition overview for preferred TOM	Report									
DWG Meeting 15 (agree content of consultation on preferred TOM)		13								
4-week consultation on preferred TOM and high-level transition overview		Consultation								
DWG Meeting 16 (review responses / transition approach pre-planning)			26							
ELEXON/DWG develop transition approach			Transition development							
DWG Meeting 17 (refine transition approach)					01					
DWG Meeting 18 (agree transition approach for consultation)					22					
4-week consultation on transition approach						Consultation				
DWG Meeting 19 (review responses & the draft Stage 2 report)							17			
DWG Meeting 20 (agree final Stage 2 report)								21		
ELEXON delivers Stage 2 report to Ofgem - STAGE 2 COMPLETE								Report		
Performance Assurance Board activities										
PAB develops Performance Assurance Framework recommendations (for DWG18)	Develop PAF recommendations									
Design Advisory Board meetings										
DAB Meeting 7	31									
DAB Meeting 8						04				
DAB Meeting 9								TBC		
Ofgem SCR milestones										
TOM Board meetings	17		21		16	20	TBC	TBC	TBC	TBC
TOM design approval				Dec. (P)						
Agent functions policy decision			Decision (P)							
Data access & privacy policy decision			Decision (P)							
Participants / ELEXON provide impacts, costs & lead times						RFI (P)				
Impact Assessment										IA (P)...